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Varnado Store Museum 
Washington Area Museum Foundation 

P.O. Box 184 
936 Pearl Street 
Franklinton, LA. 7043S 

(985) 795-0680 
(985) 795-0480. fax 
www. vamadostoremuseum. oTi 
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CD < \ ^ The Honorable John Kennedy, State Treasurer 
State of Louisiana 
P.O. ^ox 44154 
Baton Rouge, LA 70804 

Attn: Fiscal Control 

Re: Request for extension of Act 18 appropriation 
WAMF-Varnado Store Museum project-Office Maintenance, 
Advertising and Building Repairs 

Dear Sir: 
VJe are writing to request an extension for the above project 

which was to have as its ending date, June 30, 2008, We have 
made progress, but have been unable to complete all of our goals 
for it at this time, Eventhough the project will probably be 
complelted shortly, we are requesting that the deadline date 
be changed to December 31, 2008. We are also enclosing under 
this cover our six-month report which is due now to show what 
we have been able to accomplish on the project thus far. 

If this meets with your approval , we will continue the 
project and report next on December 31, 2008. Please contact 
Terry Seal, Museum Director for any questions or further 
information. Thank you. 
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Sincerely, 
Varnado Store Museum. 
Board of Directors 
Terry Seal, Museum Director 
(985)839-3279, 
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936 Pearl Street Fax 985-795-0680 
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varnade^ygyt^useoro^.franklmton.net 

J^/ij 7^ 260g 
The Honorable John^Kennedy, State Treasurer 
state of Louisiana 
P.O. Box 44154 
Baton Rouge, LA 70804 

Attn: Fiscal Control 

Re: Six-month report of Act 18 Appropriation Expenditure 

Dear Treasurer Kennedy, 
Since our last report in early January we have made 

considerable progress on our project goals, but have not 
completed all of them yet. We expect to have them finished 
shortly but have enclosed a letter requesting an extension to 
Decenber 31, 2008. 

Our goal for office maintenace included the purchase of 
a new computer. We now have the new computer in place and 
secured the necessary technical assistance to have information 
transferred to it from the old one whose memory was full. 
We also purchased a computer desk and supplies needed for the 
hook-up, etc. We are very pleased to have it in place and no 
longer have the worry of losing valuable information because 
of a crash. 

Another of our goals was to have new brochures printed 
as we were down to our last package of the original ones we 
started with years ago. We completed work with the graphic 
artist from LTPA and after a few corrections of the drafts, 
the final product is a more attractive and up-to-date brochure 
about our Museum. We had paid only the deposit at the time 
of our last report and have now paid the balance. To complete 
our goal of advertising, we have entered into an agreement with 
LTPA to have our brochure distributed throughout the state at 
welcome and tourist information centers. We paid the fee for 
this service and the number of brochures required for this 
program will be taken to the LTPA offices next week. In 
addition, we bought an ad in a newspaper in a nearby Miss, county 
to advertise our Street Fair and had a color, bold print placed 
in the telephone book to highlight our phone number. We hope 
to buy advertising space in a magazine which focuses on travel 
in the south. 

With regard to our building repairs and maintenance, the 
carpenters haye. completed the taking down and redoing the ceiling 
m the upstairs room. They were delayed somewhat because they 
found a decayed major beam as they removed the outer boards 
and had to replace it. This job was not anticipated when they 
started. The only thing left to do on that job is the paintingof 
the entire ceiling of that large room, which should be completed 
in about two weeks. These same carpenters will repair a light 
in the exhibit space and replace our front door handle which 
will not shut the door properly. In th^ way of other building 
repair, our handicap ramp which was made of wood was starting 



D. A. Varnado Store Museum 
p. O. Box 184 Phone 985-795-0680 
936 Pearl Street Fax 985-795-0680 
Franklinton, Louisiana 70438 

varnadostoreniuseum@franklinton.net 

starting to list to one side and we felt it was dangerous and 
required immediate attention. Therefore, we hired a concrete 
worker to take out part of the existing sidewalk and build a 
proper cement ramp which will serve better our handicapped 
visitors. It is now completed and is working well. 

We are enclosing the forms required for reporting and 
changing the completion date of the project. If this meets 
with your approval, please let us know . Contact person is 
Terry Seal, Museum Director. Thank you. 

Sincerely, 
Varnado Store Museum 
Terry Seal, Director 
(985)839-3279 

mailto:varnadostoreniuseum@franklinton.net
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Act 18 of 2007 - Stat. Ded. 

Legal name of Entity 

Salaries: 
POSITION TITLE(S) 

'Ve rJLi^CCLYh 

Attachment 2 - Supplement 
copy fonn for additional space 

l - i ' d g — 
Reporting Period 

AMOUNT 

$ 

k 50 ~£ 

Total (should agree with Salaries on Expenditure 
Report for this reporting period) 

Professiopal Services: 
VENDOR NAME(S) 

$ 

AMOUNT 

$ 

Total (should agree with Prof. Services on 
Expenditure Report for this reporting period) 

Other Charges: 
VENDOR NAME(S) 

$ 

AMOUNT 

$ 

Total (should agree with Other Chgs. on 
Expenditure Report for this reporting period) 

Acquisitions and Major Repairs: 
VENDOR NAME(S) AMOUNT 

35, OO 

Total (should agree with Acq./ Major Repairs on 
Expenditure Report for this reporting period) $ f^'lC-^ 


